Agrani Bank Limited

Information Technology and MIS Division

Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN - 2021-22

(GOODS)

Procuring Entity Name & Code : Agrani Bank Limited. (OWN FUND)

Project/Programme Name & Code : N/A **(Amount in Lac)**

No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Hardware for T24 up gradation	No	-	OTM (NCT)	Board	Own	3000	Planned Dates	11/02/21	11/03/21	25/03/21	01/04/21	08/04/21	22/04/21		21/07/21
								Planned Days	0	28	14	7	7	14	70	90
								Actual Dates	25/02/2021	03/10/2021	25/03/2021	29/03/2021	31/03/2021	28/04/2021		31/12/2021
2	Hardware for Active Directory	No	-	OTM (NCT)	Board	Own	100	Planned Dates	24/02/22	24/03/22	07/04/22	14/04/22	21/04/22	05/05/22		04/06/22
								Planned Days	0	28	14	7	7	14	70	30
								Actual Dates								
3	Hardware for Mail Server, Mail Archiving Software	No	-	OTM (NCT)	Board	Own	100	Planned Dates	03/03/22	31/03/22	14/04/22	21/04/22	28/04/22	12/05/22		11/06/22
								Planned Days	0	28	14	7	7	14	70	30
								Actual Dates								
4	Hardware for Network & Cyber security	No	-	OTM (NCT)	Board	Own	200	Planned Dates	13/03/22	27/03/22	10/04/22	17/04/22	24/04/22	08/05/22		07/06/22
								Planned Days	0	14	14	7	7	14	56	30
								Actual Dates								
5	BACH/RTGS Upgradation (Hardware), Cheque Scanner, Network	No	-	OTM (NCT)	Board	Own	400	Planned Dates	10/03/22	31/03/22	14/04/22	21/04/22	28/04/22	12/05/22		11/06/22
								Planned Days	0	21	14	7	7	14	63	30
								Actual Dates								
6	Debit Card Visa or Master Card Introduce (Hardware)	No	-	OTM (NCT)	Board	Own	100	Planned Dates	24/03/22	21/04/22	05/05/22	12/05/22	19/05/22	02/06/22		02/07/22
								Planned Days	0	28	14	7	7	14	70	30
								Actual Dates								

7	Networking Hardware Purchase (For Branch)	No	-	OTM (NCT)	Board	Own	100	Planned Dates	On Going Process							
								Planned Days								
								Actual Dates								
8	Loan Origination System (Hardware)	No	-	OTM (NCT)	Board	Own	20	Planned Dates	17/03/22	31/03/22	14/04/22	21/04/22	28/04/22	12/05/22		11/06/22
								Planned Days	0	14	14	7	7	14	56	30
								Actual Dates								
9	Paper Less Banking (Hardware)	No	-	OTM (NCT)	Board	Own	20	Planned Dates	09/01/22	23/01/22	06/02/22	13/02/22	20/02/22	06/03/22		05/04/22
								Planned Days	0	14	14	7	7	14	56	30
								Actual Dates								
10	Cash Less Banking (Hardware)	No	-	OTM (NCT)	Board	Own	20	Planned Dates	27/01/22	10/02/22	24/02/22	03/03/22	10/03/22	24/03/22		23/04/22
								Planned Days	0	14	14	7	7	14	56	30
								Actual Dates								
11	Automation/ Service Operation (Hardware)	No	-	OTM (NCT)	Board	Own	20	Planned Dates	14/04/22	28/04/22	12/05/22	19/05/22	26/05/22	09/06/22		09/07/22
								Planned Days	0	14	14	7	7	14	56	30
								Actual Dates								
12	Computer, Laptop and computer hardware for Head Office and Branches	No	-	OTM (NCT)/ LTM/ RFQ	Board/ Delegation of financial power	Own	1100	Planned Dates	On Going Works							
								Planned Days								
								Actual Dates								
13	Others (Hardware)	No	-	OTM (NCT)	Board	Own	100	Planned Dates	On Going Works							
								Planned Days								
								Actual Dates								
Total Value of Goods Procurement							5280									

ARIFUL ISLAM
Principal Officer
Information Technology & MIS Division
Agrani Bank Limited

মু: আফজাল হোসেন
উপমহাব্যবস্থাপক
অগ্রণী ব্যাংক লিমিটেড
আইটি এন্ড এমআইএস ডিভিশন

Agrani Bank Limited

Information Technology and MIS Division

Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN - 2021-22

(SERVICES)

Procuring Entity Name & Code : Agrani Bank Limited. (OWN FUND)

Project/Programme Name & Code : N/A **(Amount in Lac)**

No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	T24 Upgradation	No	1	DPM	Board	Own	24000	Planned Dates	11/02/21	11/03/21	25/03/21	01/04/21	08/04/21	22/04/21		21/04/23
								Planned Days	0	28	14	7	7	14	70	730
								Actual Dates	25/02/2021	03/10/2021	25/03/2021	29/03/2021	31/03/2021	28/04/2021		30/12/2023
2	Software & Services for Active Directory	No	-	OTM (NCT)	Board	Own	500	Planned Dates	06/02/22	06/03/22	20/03/22	27/03/22	03/04/22	17/04/22		16/06/22
								Planned Days	0	28	14	7	7	14	70	60
								Actual Dates								
3	Mail Server, Mail Archiving Software	No	-	OTM (NCT)	Board	Own	950	Planned Dates	10/03/22	07/04/22	21/04/22	28/04/22	05/05/22	19/05/22		18/07/22
								Planned Days	0	28	14	7	7	14	70	60
								Actual Dates								
4	BACH/RTGS Upgradation (Software and Services)	No	-	OTM (NCT)	Board	Own	50	Planned Dates	14/03/22	28/03/22	11/04/22	18/04/22	25/04/22	09/05/22		08/07/22
								Planned Days	0	14	14	7	7	14	56	60
								Actual Dates								
5	Smart Banking (Software Services and Services)	No	-	OTM (NCT)	Board	Own	500	Planned Dates	23/01/22	13/02/22	27/02/22	06/03/22	13/03/22	27/03/22		26/05/22
								Planned Days	0	21	14	7	7	14	63	60
								Actual Dates								
6	Network & Cyber security	No	-	OTM (NCT)	Board	Own	800	Planned Dates	13/03/22	27/03/22	10/04/22	17/04/22	24/04/22	08/05/22		07/06/22
								Planned Days	0	14	14	7	7	14	56	30
								Actual Dates								

7	Debit Card Visa or Master Card Introduce (Software and Services)	No	-	OTM (NCT)	Board	Own	100	Planned Dates	03/03/22	17/03/22	31/03/22	07/04/22	14/04/22	28/04/22		27/06/22
								Planned Days	0	14	14	7	7	14	56	60
								Actual Dates								
8	Loan Origination System (Software and Services)	No	-	OTM (NCT)	Board	Own	80	Planned Dates	17/03/22	31/03/22	14/04/22	21/04/22	28/04/22	12/05/22		11/07/22
								Planned Days	0	14	14	7	7	14	56	60
								Actual Dates								
9	Automation/ Service Operation (Software and Service)	No	-	OTM (NCT)	Board	Own	80	Planned Dates	14/04/21	28/04/21	12/05/21	19/05/21	26/05/21	09/06/21		08/08/21
								Planned Days	0	14	14	7	7	14	56	60
								Actual Dates								
10	Paper Less Banking (Hardware)	No	-	OTM (NCT)	Board	Own	80	Planned Dates	09/01/22	23/01/22	06/02/22	13/02/22	20/02/22	06/03/22		05/05/22
								Planned Days	0	14	14	7	7	14	56	60
								Actual Dates								
11	Cash Less Banking (Hardware)	No	-	OTM (NCT)	Board	Own	20	Planned Dates	27/01/22	10/02/22	24/02/22	03/03/22	10/03/22	24/03/22		23/05/22
								Planned Days	0	14	14	7	7	14	56	60
								Actual Dates								
12	Others (Software and Services)	No	-	OTM (NCT)	Board	Own	100	Planned Dates	On Going Process							
								Planned Days								
								Actual Dates								
Total Value of Service Procurement							27260									

ARIFUL ISLAM
Principal Officer
Information Technology & MIS Division
Agrani Bank Limited

মু: আফজাল হোসেন
উপমহাব্যবস্থাপক
অগ্রণী ব্যাংক লিমিটেড
আইটি এন্ড এমআইএস ডিভিশন
প্রধান কার্যালয়, ঢাকা