/ ® Agrani Bank Limited L

Information Technology and MIS Division
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN - 2019-20

(GOODS)
Procuring Entity Name & Code : Agrani Bank Limited. (OWN FUND)
Project/Programme Name & Code : N/A Ao, Laa
No Description of Unit| Quantity | Procurement | Contract of | Source of | Estd. Cost | Time Code for| Invite Tender Tender |Approval to| Notification of| Signing of { Total Timeto | Time for
Procurement Package Method & Approving Funds | inLac Tk Process | Advertise | Opening | Evaluation | Award Award Contract Contract |Completion of
Goods Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
1 Hardwarz for T24up | No - OTM (NCT) Board Own 2000 |pianned Dates | 05/01/20 | 020220 | 16/02/20 | 23/02/20 | 01/03/20 15/03/20 13/06/20
gradation
Planned Days 0 28 14 7 7 14 70 90
Actual Dates
2 Hardvéére ftor Active | No - OTM (NCT) Board Own 50 lPianned Dates | 03/02/20 | 17/02/20 | 02/03/20 | 09/03/20 | 16/03/20 30/03/20 29/04/20
irectory '
Planned Days 0 14 14 7 7 14 56 30

Actual Dates

3 Hardware for Mail Server, | No - OTM (NCT) Board Own 50 Planned Dates | 03/03/20 | 17/03/20 | 31/03/20 | 07/04/20 14/04/20 28/04/20 28/05/20
Mail Archiving Software

Planned Days 0 14 14 7 7 14 56 30
Actual Dates
4 Hardware for Network & | No - OTM (NCT) Board Own 100 |Planned Dates | 15/03/20 | 20/03/20 | 12/04/20 | 19/04/20 26/04/20 10/05/20 09/06/20
Cyber security
Planned Days 0 14 14 7 7 14 56 30
Actual Dates
5 BACH/RTGS Upgradation | No - OTM (NCT) Board Own 400  |pianned Dates | 10/03/20 | 31/03/20 | 14/04120 | 21/04/20 28/04/20 12/05/20 11/06/20
(Hardware), Cheque
Scanner, Network Planned Days 0 21 14 7 7 14 63 30
Actual Dates
6 |Mobile Banking (Hardware) OTM(NCT) | Board Own 25 loanned Dates | 1200220 | 260220 | 1110320 | 180320 | 250320 |  o8fo4r20 08/05/20
Planned Days 0 14 14 7 7 14 56 30

Actual Dates




'"t?;"eLBa"k)i“g No OTM (NCT) Board ®un 25 |planned Dates | 1202720 | 2602 | 1110320 | 180320 | 25003720 08/04/20 08/05/20
ardware
Planned Days 0 14 14 7 7 14 56 30
Actual Dates
Debit garg ‘Vitsador Master | No OTM (NCT) Board Own 100 |Pianned Dates | 25/03/20 | 08/04/20 | 22/04/20 | 29/04/20 06/05/20 20/05/20 19/06/20
ard introauce
(Hardware) Planned Days 0 14 14 7 7 14 56 30
Actual Dates
9 Networking Hardware No OTM (NCT) Board Own 100 Planned Dates
Purchase (For Branch) On Goina P
Planned Days N GoINg Frocess
Actual Dates
10 Call C(z“te(; '"Stf;"aﬁO" No OTM (NCT) Board Own 20 |planned Dates | 07/04/20 | 21/04/20 | 05/05/20 | 1200520 | 19/05/20 02/06/20 02/07/20
araware
Planned Days 0 14 14 7 7 14 56 30
Actual Dates
11 Vedi|° tCO(;‘fefence No OTM(NCT) Board Own 250 |pianned Dates | 23/02/20 | 15/03/20 | 29/03/20 | 05/04/20 |  12/04/20 26/04/20 26/05/20
ntroqguce
(Hardware) Planned Days 0 21 14 7 7 14 63 30
Actual Dates
12 Loan fzﬂlg'"dam" )SVStem No OTM (NCT) Board Own 20 Ipjanned Dates | 18/03/20 | 01/04/20 | 15/04/20 | 22104120 |  29/04/20 13/05/20 12/06/20
argware
Planned Days 0 14 14 7 7 14 56 30
Actual Dates
13 Pap?;;f;;;g?k'"g No OTM(NCT) Board Own 20 Ipanned Dates | 09/01/20 | 2301720 | o0sio220 | 1302120 | 20002720 05/03/20 04/04/20
Pianned Days 0 14 14 7 7 14 56 30
Actual Dates
1 Cas[‘HL;Z; gf:;k'“g No OTM(NCT) | Board Own 20 loianned Dates | 2710120 | 100220 | 24002020 | 020320 | 090320 | 23003720 22104120
Planned Days 0 14 14 7 7 14 56 30
Actual Dates
15 AUtO"C‘)aﬁm/ Service | No OTM (NCT) Board Own 20 |Planned Dates | 15/04/20 | 20/04/20 | 13/05/20 | 20/05/20 | 27/05/20 10/06/20 10/07/20
peration
(Hardware) Planned Days 0 14 14 7 7 14 56 30
Actual Dates
16 Computer, Laptop and No OTM (NCT)/ Board/ Own 1200 Planned Dates
computer hardware for LTM/ RFQ Delegation of On Going Work
Head Office and Branches financial power Planned Days n f0ing yYorks
Actual Dates
17 Others (Hardware) No OTM (NCT) Board Own 40 Planned Dates
Planned Days On Going Works

Actual Dates

Total Value of Goods Procurement

4440




®

Agrani Bank Limited
Information Technology and MIS Division
Head Office, Dhaka.

®

ANNUAL PROCUREMENT PLAN - 2019-20

(SERVICES)
Procuring Entity Name & Code : Agrani Bank Limited. (OWN FUND)
Project/Programme Name & Code : N/A
No Description of Unit| Quantity | Procurement | Contract of | Source of | Estd. Cost | Time Code for| Invite Tender Tender |Approval to] Notification of | Signing of | Total Timeto ] Time for
Procurement Package Method & Approving Funds | inLacTk. Process Advertise | Opening | Evaluation | Award Award Contract Contract |Completion of
Goods Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17
1 RTGS Solution No 1 LTM National Board Own 25 Planned Dates | 24/07/19 | 07/08/19 | 21/08/19 | 28/08/19 04/09/19 18/09/19 1711119
Planned Days 0 14 14 7 7 14 56 60
Actual Dates
2 T24 Upgradation No 1 OTM (NCT) Board Own 20000 Yplanned Dates | 09/12/2019 | 06/01/2020 | 20/01/2020 | 27/01/2020 | 03/02/2020 | 17/02/2020 16/02/2021
Planned Days 0 28 14 7 7 14 70 365
Actual Dates
3 Software & Services for | No - OTM(NCT) |  Board Own 500 [Pianned Dates | 07/02/20 | 06/03/20 | 20/03/20 | 27/03/20 | 03/04/20 17/04/20 16/06/20
Active Directory
Planned Days 0 28 14 7 7 14 70 60
Actual Dates
4 Mail Server, Mail Archiving | No - OTM(NCT) Board Own 950 |Planned Dates | 15/03/20 | 12/04/20 | 26/04/20 | 03/05/20 10/05/20 24/05/20 23/07/20
Software
Planned Days 0 28 14 7 7 14 70 60
Actual Dates
5 | BACHRTGS Upgradation | No - OTM(NCT) | Board Own 50 |Planned Dates | 12/03/20 | 26/03/20 | 09/04/20 | 16/04/20 |  23/04/20 07/05/20 06/07/20
{Software and Services)
Planned Days 0 14 14 7 7 14 56 60
Actual Dates
6 | MobieBanking (Software | No ] OTM(NCT) | Board Ouwn 250 |panned Dates | 250220 | 17103120 | 31103120 | 070420 | 1410420 28/04/20 27106/20
Services and Services) ,
Planned Days 0 21 14 7 7 14 63 60
Actual Dates




Internet Banking (Software | No OTM (NCT) Board QJ‘"“ ‘300 |planned Dates | 25/02/20 17/03%’ 31/03/20 | 07/04/20 14/04/20 28/04/20 27/06/20
Services and Services) : : ‘
Planned Days 0 21 14 7 7 14 63 60
Actual Dates
Debit gar: IVisador Master | No OTM (NCT) Board Own 100 |planned Dates | 25/03/20 | 08/04/20 | 22/04/20 | 29/04/20 06/05/20 20/05/20 19/07/20
ard Introduce
Actual Dates
8 Call Center Installation | No OTM (NCT) Board Own 30 Planned Dates | 07/04/20 | 21/04/20 | 05/05/20 | 12/05/20 19/05/20 02/06/20 01/08/20
(Software and Services)
Planned Days 0 14 14 7 7 14 56 60
Actual Dates
9 [Vedio Conference Introduce| No OTM (NCT) Board Own 250 |planned Dates | 22/02/20 | 14/03/20 | 28/03/20 | 04/04/20 |  11/04/20 25/04/20 24/06/20
{Sotware and Services)
Planned Days 0 21 14 7 7 14 63 60
Actual Dates
10 Loan Origination System | No OTM (NCT) Board Own 80 Planned Dates | 18/03/20 | 01/04/20 | 15/04/20 | 22/04/20 29/04/20 13/05/20 12/07/20
(Software and Services)
Planned Days 0 14 14 7 7 14 56 60
Actual Dates
11 Autorgationi_Service No OTM (NCT) Board Own 80 Planned Dates | 15/04/20 | 29/04/20 | 13/05/20 | 20/05/20 27105/20 10/06/20 09/08/20
peraton
Actual Dates
12 Pape(l'_i:‘:;;:j)‘k'"g No OTM(NCT) | Board Own 80 |pianned Dates | 1001720 | 2401720 | o7/0220 | 1402020 | 21/02720 06/03/20 05/05/20
Planned Days 0 14 14 7 7 14 56 60
Actual Dates
13 Cas;‘H:"rZ;Sf;k'"g No OTM (NCT) Board Own 20 |pjanned Dates | 2701120 | 100220 | 2402120 | 020320 | 09r03120 23/03/20 22/05/20
Planned Days 0 14 14 7 7 14 56 60
Actual Dates
14 Others (Software and No OTM (NCT) Board Own 60 Planned Dates
Services)

Planned Days

Actual Dates

On Going Process

Total Value of Service Procurement

22775




