Procuring Entity Name & Code : Agrani Bank Limited.

Project/Programme Name & Code : N/A

Agrani Bank Limited
Information Technology and MIS Division
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN - 2020-21

(GOODS)

(OWN FUND)

(Amount in Lac)

No Description of Unit | Quantity | Procurement | Contract of | Source of | Estd. Cost | Time Code for| Invite Tender Tender |Approval tojNotification of | Signing of | Total Time to Time for
Procurement Package Method & Approving Funds | inLac Tk Process Advertise | Opening | Evaluation | Award Award Contract Contract |Completion of
Goods Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
1 Hardware for T24 up No OTM (NCT) Board Own 2000 |planned Dates | 11/02/21 | 11/03/21 | 25/03/21 | 01/04/21 08/04/21 22/04/21 21/07/21
gradation
Planned Days 0 28 14 7 7 14 70 90
Actual Dates
2 Hardware for Active No OTM{NCT) Board Own 100 |pianned Dates | 25/02/21 | 25/03/21 | 08/04/21 | 15/04/21 22/04/21 06/05/21 05/06/21
Directory
Planned Days 0 28 14 7 7 14 70 30
Actual Dates
3 Hardware for Mail Server, | No OTM (NCT) Board Own 100 |planned Dates | 04/03/21 | 01/0421 | 1504121 | 22/04/21 29/04/21 13/05/21 12/06/21
Mail Archiving Software
Planned Days 0 28 14 7 7 14 70 30
Actual Dates
4 Hardware for Network & | No OTM (NCT) Board Own 100 |planned Dates | 14/03/21 | 28/03/21 | 11/04121 | 18/04/21 25/04/21 09/05/21 08/06/21
Cyber security
Planned Days 0 14 14 7 7 14 56 30
Actual Dates
5 BACH/RTGS Upgradation | No OTM (NCT) Board Own 400 |planned Dates | 10/03/21 | 31/03/21 | 140421 | 21/04/21 28/04/21 12/05/21 11/06/21
{Hardware), Chegque
Actual Dates
Internet Banking No OTM (NCT) Board Own 25 |Planned Dates | 14/02/21 | 28/02/21 | 14/03/21 | 21/03/21 28/03/21 11/04/21 11/05/21
{Hardware)
Planned Days 0 14 14 7 7 14 56 30
Actual Dates




o

7 Debit Card Visa or Master | No OTM (NCT) Board 100 |Planned Dates | 25/03/21 | 22/04/ 06/05/21 | 13/05/21 | 20/05/21 03/06/21 03/07/21
Card Introduce
Actual Dates
8 Networking Hardware No OTM (NCT) Board Own 100 Planned Dates
Purchase (For Branch) On Going P
Planned Days 1 30INg FIOCESS
Actual Dates
9 Call Center Installation | No OTM(NCT) Board Own 20 |Planned Dates | 08/04/21 | 22/04/21 | 06/05/21 | 13/0521 |  20/05/21 03/06/21 03/07/21
{Hardware)
Planned Days 0 14 14 7 7 14 56 30
Actual Dates
10| Loan Origination System | No OTM{NCT) Board Own 20 |Planned Dates | 18/03/21 | 01/04/21 | 15004121 | 22/04121 |  29/04/21 13/05/21 12/06/21
(Hardware)
Planned Days 0 14 14 7 7 14 56 30
Actual Dates
M Pape(L;fjvsvaBrZ’)‘k'”g No OTM(NCT) Board Ovn 20 Abjanned Dates | 1000121 | 240121 | omoorr | a2t | 21002 07/03/21 06/04/21
Planned Days 0 14 14 7 7 14 56 30
Actual Dates
12 CaS?H:erZ; zf‘e”)k'”g No OTM(NCT) | Board Oun 20 Ibjanned Dates | 280121 | 1102221 | 250221 | 040321 | 11103029 25/03/21 24104121
Planned Days 0 14 14 7 7 14 56 30
Actual Dates
13 Automation/ Service | No OTM (NCT) Board Own 20 |Planned Dates | 15/04/21 | 29/04/21 | 13/0521 | 20/05/21 |  27/05/21 10/06/21 10/07/21
Operation
Actual Dates
14 Computer, Laptop and No OTM (NCTY/ Board/ Own 1100 |Planned Dates
computer hardware for LTM/RFQ | Delegation of On Going Works
Head Office and Branches financial power Planned Days g
Actual Dates
15 Others (Hardware) No OTM (NCT) Board Own 40 Planned Dates

Planned Days

Actual Dates

On Going Works

Total Value of Goods Procurement

4165




Procuring Entity Name & Code : Agrani Bank Limited.

Project/Programme Name & Code : N/A

Agrani Bank Limited
Information Technology and MIS Division
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN - 2020-21

(SERVICES)

(OWN FUND)

(Amount in Lac)

No Description of Unit | Quantity | Procurement | Contract of | Source of | Estd. Cost | Time Code for| Invite Tender Tender |[Approval to| Notification of | Signing of | Total Time to Time for
Procurement Package Method & Approving Funds | inLacTk. Process Advertise | Opening | Evaluation | Award Award Contract Contract | Completion of
Goods Type Authority Tender Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
1 T24 Upgradation No 1 DPM Board Own 24000 |planned Dates | 14/01/2021 | 11/02/2021 | 25/02/2021 | 04/03/2021 | 11/03/2021 | 25/03/2021 25/03/2023
Planned Days 0 28 14 7 7 14 70 730
Actual Dates
2 Software & Services for | No OTM(NCT) Board Own 500 |pianned Dates | 07/02/21 | 07/0321 | 2103121 | 28/03/21 04/04/21 18/04/21 17/06/21
Active Directory
Planned Days 0 28 14 7 7 14 70 60
Actual Dates
3 Mail Server, Mail Archiving { No OTM (NCT) Board Own 950 Planned Dates | 11/03/21 | 08/04/21 | 2204121 | 29/04/21 06/05/21 20/05/21 19/07/21
Software
Planned Days 0 28 14 7 7 14 70 60
Actual Dates
4 BACH/RTGS Upgradation | No OTM(NCT) Board Own 50 |Planned Dates | 14/03/21 | 280321 | 11/04/21 | 18/04/21 25/04/21 09/05/21 08/07/21
{Software and Services)
Planned Days 0 14 14 7 7 14 56 60
Actual Dates
5 Internet Banking (Software | No OTM (NCT) Board Own 300 |Planned Dates | 25/01/21 | 15/02/21 | 01/03/21 | 08/03/21 15/03/21 29/03/21 28/05/21
Services and Services)
Planned Days 0 21 14 7 7 14 63 60
Actual Dates
6 Debit Card Visa or Master | No OTM (NCT) Board Own 100 |planned Dates | 19/03/21 | 02/04/21 | 16/04i21 | 23/04/21 30/04/21 14/05/21 13/07/21
. Card Introduce
“BXSoftware and Services) Planned Days 0 14 14 7 7 14 56 60
N Actual Dates




7 Loan Origination System | No OTM(NCT) Board 'W” 80 |Planned Dates | 18/03/21 01/041’ 1504121 | 22/04/21 29/04/21 13/05/21 12/07/21
(Software and Services)
Planned Days 0 14 14 7 7 14 56 60
Actual Dates
8 Automation/ Service No OTM (NCT) Board Own 80 Planned Dates | 15/04/21 | 29/04/21 | 13/05/21 | 20/05/21 27/05/21 10/06/21 09/08/21
Operation
(Software and Service) Planned Days 0 14 14 7 7 14 56 60
Actual Dates
9 Pap‘?;:‘:jvsvfrae')‘k'”g No OTM(NCT) Board Own 80 lpanned Dates | 1000121 | 2400121 | o722t | 140221 | 21702121 07/03/21 06/05/21
Planned Days 0 14 14 7 7 14 56 60
Actual Dates
10 Cas’(‘HﬁZivgfe“)k'”g No OTM(NCT) Board Own 20 |pianned Dates | 28017214 | 110221 | 250221 | oozt | 110321 25/03/21 24105021
Planned Days 0 14 14 7 7 14 56 60
Actual Dates
" Others (Software and No OTM (NCT) Board Own 60 Planned Dates

Services)

Planned Days

Actual Dates

On Going Process

Total Value of Service Procurement

26220




