

Agrani Bank Limited
Information Technology and MIS Division
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN - 2023-24
(GOODS)

Procuring Entity Name & Code : Agrani Bank Limited.

Project/Programme Name & Code : ABL/IT/APP/2023-24

Reference: 193742

(OWN FUND)

(Amount in Lac)

No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1.A	Hardware and Related Software for Data Center	No	-	OSTETM (NCT)	Board	Own	7067	Planned Dates	29-01-23	27-02-23	28-05-23	04-06-23	11-06-23	25-06-23		20-05-24
								Planned Days	0	29	90	7	7	14	147	330
								Actual Dates								
1.B	Hardware for Data Recovery Center	No	-	OSTETM (NCT)	Board	Own	2727	Planned Dates	15-06-23	28-01-00	21-02-00	28-02-00	06-03-00	03-04-00		30-09-00
								Planned Days	0	28	24	7	7	28	94	180
								Actual Dates								
1.C	Analytics Server	No	-	OSTETM (NCT)	Board	Own	206	Planned Dates	29-06-23	27-07-23	20-08-23	27-08-23	03-09-23	01-10-23		29-03-24
								Planned Days	0	28	24	7	7	28	94	180
								Actual Dates								
2	Data Center Building	No	-	OTM (NCT)	Board	Own	2000	Planned Dates	03-07-23	31-07-23	14-08-23	21-08-23	28-08-23	11-09-23		10-09-25
								Planned Days	0	28	14	7	7	14	70	730
								Actual Dates								
3	Hardware for Active Directory, Microsoft Server,	No	-	OTM (NCT)	Board	Own	460	Planned Dates	05-07-23	02-08-23	16-08-23	23-08-23	30-08-23	13-09-23		11-03-24
								Planned Days	0	28	14	7	7	14	70	180
								Actual Dates								
4	Networking Hardware Purchase (For Branch)	No	-	OTM (NCT)	Board	Own	100	Planned Dates	July-September'23		October-December'23		January-March'24		April-June'24	
								Planned Days	25		25		25		25	
								Actual Dates								
5	Computer, Laptop and computer hardware for Head Office and Branches	No	-	OTM (NCT)/ LTM/ RFQ	Board/ Delegation of financial power	Own	1200	Planned Dates	July-September'23		October-December'23		January-March'24		April-June'24	
								Planned Days	300		300		300		300	
								Actual Dates								



Agrani Bank Limited
Information Technology and MIS Division
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN - 2023-24
(GOODS)

Procuring Entity Name & Code : Agrani Bank Limited.

Project/Programme Name & Code : ABL/IT/APP/2023-24

Reference: 193742

(OWN FUND)

(Amount in Lac)

No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
6	BACH II /RTGS Upgradation, Network & Security Equipment, ATM, Mobile & Internet Banking, Debit Card, Crore Router,SOC, Blade Server,	No	-	OTM (NCT)	Board/ Delegation of financial power	Own	2000	Planned Dates	July-September'23		October-December'23		January-March'24		Aprril-June'24	
								Planned Days	500		500		500		500	
								Actual Dates								
7	Others (Hardware)	No	-	OTM (NCT)	Board	Own	100	Planned Dates	July-September'23		October-December'23		January-March'24		Aprril-June'24	
								Planned Days	25		25		25		25	
								Actual Dates								
Total Value of Goods Procurement							15860									



Agrani Bank Limited
Information Technology and MIS Division
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN - 2023-24
(SERVICES)

Procuring Entity Name & Code : Agrani Bank Limited.

Project/Programme Name & Code : ABL/IT/APP/2023-24

Reference: 193742

(OWN FUND)

(Amount in Lac)

No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Software & Services for Active Directory, Mail Server, Mail Archiving Software	No	-	OTM (NCT)	Board	Own	110	Planned Dates	03-08-23	31-08-23	14-09-23	21-09-23	28-09-23	12-10-23		11-10-24
								Planned Days	0	28	14	7	7	14	70	365
								Actual Dates								
2	Middleware Software (WebSphere ND), Microsoft Licensing for App/Oracle & DB Server	No	-	OTM (NCT)	Board	Own	500	Planned Dates	06-08-23	20-08-23	03-09-23	10-09-23	17-09-23	01-10-23		30-11-23
								Planned Days	0	14	14	7	7	14	56	60
								Actual Dates								
3	Others (Software and Services)	No	-	OTM (NCT)	Board	Own	100	Planned Dates	July-September'23		October-December'23		January-March'24		April-June'24	
								Planned Days	25		25		25		25	
								Actual Dates								
Total Value of Service Procurement							710									

