



Agrani Bank Limited  
Establishment & Engineering Division  
Head Office (7<sup>th</sup> Floor)  
9/D Dilkusha, C/A, Motijheel, Dhaka-1000

Procurement Plan for the fiscal year 2023-2024 (*Electrical & Mechanical*)

Sl No	Description of Items	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lac Tk	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	NOA	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
01	CCTV System	No	80	OTM/ LTM/ SRFQ	According to Delegation of Financial Power	Own	120.00	within 2 weeks after receiving the demand letter	1-3 weeks from invitation of tender depending on the method used	within 2 weeks after the tender opening	with in 1 week after tender evaluation	within 3-days after the approval	within 2 weeks after receiving the NOA	2 weeks	4 weeks
02	Air Cooler System	No	125	OTM/ LTM	According to Delegation of Financial Power	Own	200.00	within 2-3 weeks after receiving the demand letter	2-4 weeks from invitation of tender depending on the method used	within 2 weeks after the tender opening	with in 1 week after tender evaluation	within 7-days after the approval	within 2 weeks after receiving the NOA	2 weeks	4 weeks

  
**Md. Shoyeb Hossain**  
Principal Officer (Mechanical Engineer)  
Agrani Bank Limited  
Establishment & Engineering Division  
Head Office, Motijheel, Dhaka.

  
**Engr. Kazi Mousumi Kabir**  
Principal Officer (Mech. Engr.)  
Agrani Bank Limited  
Establishment & Engineering Division  
Head Office, Motijheel, Dhaka.

Agrani Bank Limited  
Establishment & Engineering Division  
Head Office (7<sup>th</sup> Floor)  
9/D Dilkusha, C/A, Motijheel, Dhaka-1000

Procurement Plan for the Fiscal Year 2023-2024

(Civil Works)

Figure In Lac

SI No	Description of Items	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Lac Tk	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	NOA	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
1	Interior Decoration at 5th floor of Agrani Bank Training Institute (ABTI), Satmasjid Road Branch at ADC Empire Plaza, satmasjid Road, Dhanmondi, Dhaka.	sft	13300	LTM	Board of Directors	Own	300.00	Within 1/2 Weeks after the approval	After 2 weeks from invitation of tender	within 2 weeks after the tender opening	with in 1 week after tender evaluation	within 3-days after the approval	within 2 weeks after receiving the NOA	2 weeks	6 months
2	Construction of Security Guard Post on the roof of Principal Branch, Agrani Bank Ltd, Dhaka	sft	100	LTM	General Manager (EED)	Own	2.00	Within 1/2 Weeks after the approval	After 2 weeks from invitation of tender	within 2 weeks after the tender opening	with in 1 week after tender evaluation	within 2-days after the approval	within 2 weeks after receiving the NOA	3 weeks	2 months
3	Renovation of west side wash room for bhaban No-01, Agrani bank Ltd, Head Office, Dhaka.	sft	4000	LTM	Managing Director	Own	40.00	Within 1/2 Weeks after the approval	After 2 weeks from invitation of tender	within 2 weeks after the tender opening	with in 1 week after tender evaluation	within 3-days after the approval	within 2 weeks after receiving the NOA	2 weeks	12 months
4	Construction of Godown for agrani bank ltd at Mirjuma, Narayanganj	sft	1500	LTM	Managing Director	Own	35.00	Within 1/2 Weeks after the approval	After 2 weeks from invitation of tender	within 2 weeks after the tender opening	with in 1 week after tender evaluation	within 3-days after the approval	within 2 weeks after receiving the NOA	3 weeks	12 months
5	Boundary Wall Extension of Betgari, Bogura.	rft	950	LTM	Board of Directors	Own	60.00	Within 1/2 Weeks after the approval	After 2 weeks from invitation of tender	within 2 weeks after the tender opening	with in 1 week after tender evaluation	within 3-days after the approval	within 2 weeks after receiving the NOA	2 weeks	6 months
Sub-Total							437.00								
Building Construction															
1	Consultancy Service fee for the construction of 04(four) storied office building of Agrani Bank Ltd, Rangamati.	no	1	QCBS	Managing Director	Own	40.00	On the basis of approval	On the basis of approval	On the basis of approval	On the basis of approval	On the basis of approval	On the basis of approval	On the basis of approval	6 months
2	Construction of 04(four) storied office building of Agrani Bank Ltd, Rangamati	sft	16000	OTM	Board of Directors	Own	600.00	Within 1/2 Weeks after the approval	After 4 weeks from invitation of tender	within 3 weeks after the tender opening	within 2 weeks after tender evaluation	within 1 week after the approval	within 3 weeks after receiving the NOA	3 weeks	24 months
3	Consultancy Service fee for the construction of 06(Six) storied own office building of Agrani Bank Ltd at Rangpur.	no	1	SSS/QCBS	Board of Directors	Own	70.00	On the basis of approval	On the basis of approval	On the basis of approval	On the basis of approval	On the basis of approval	On the basis of approval	On the basis of approval	6 months
4	Construction of 06(Six) storied own office building of Agrani Bank Ltd at Rangpur	sft	36000	OTM	Board of Directors	Own	1500.00	Within 1/2 Weeks after the approval	After 4 weeks from invitation of tender	within 3 weeks after the tender opening	within 2 weeks after tender evaluation	within 1 week after the approval	within 3 weeks after receiving the NOA	3 weeks	36 months
5	Agrani Bank Ltd, Bhaban-2			OTM	Board of Directors	Own	1500.00	do	do	do	do	do	do	do	13 months
Sub-Total							3710.00								
Total							4147.00								

16.05.2023  
মোঃ আমির হোসেন  
সিনিয়র অফিসার (পূরঃ প্রকৌশলী)  
এস্টেব্লিশমেন্ট এন্ড ইঞ্জিনিয়ারিং ডিভিশন  
অগ্রাণী ব্যাংক লিমিটেড, প্রধান কার্যালয়, ঢাকা।

16.05.2023  
ইঞ্জিঃ মোঃ আতিক মাহমুদ  
সিনিয়র অফিসার (পূরঃ প্রকৌশলী)  
এস্টেব্লিশমেন্ট এন্ড ইঞ্জিনিয়ারিং ডিভিশন  
অগ্রাণী ব্যাংক লিমিটেড, প্রধান কার্যালয়, ঢাকা।

16.05.23  
ইঞ্জিঃ মোঃ আতিক মাহমুদ  
সিনিয়র অফিসার (পূরঃ প্রকৌশলী)  
এস্টেব্লিশমেন্ট এন্ড ইঞ্জিনিয়ারিং ডিভিশন  
অগ্রাণী ব্যাংক লিমিটেড, প্রধান কার্যালয়, ঢাকা।

16.05.2023  
বিশ্বজিৎ দাস  
সিনিয়র অফিসার (পূরঃ প্রকৌশলী)  
এস্টেব্লিশমেন্ট এন্ড ইঞ্জিনিয়ারিং ডিভিশন  
অগ্রাণী ব্যাংক লিমিটেড  
প্রধান কার্যালয়, ঢাকা।

16.05.2023  
হাম্বাদ শহীদুল আলম খান  
সিনিয়র অফিসার (পূরঃ প্রকৌশলী)  
এস্টেব্লিশমেন্ট এন্ড ইঞ্জিনিয়ারিং ডিভিশন  
অগ্রাণী ব্যাংক লিমিটেড  
প্রধান কার্যালয়, ঢাকা।