Procuring Entity Name & Code : Agrani Bank Limited.

Project/Programme Name & Code : N/A

Agrani Bank Limited
Information Technology and MIS Division
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN - 2021-22

(GOODS)

(OWN FUND)

{Amount in-Lac)

No Description of Unit| Quantity | Procurement | Contract of | Source of | Estd. Cost |Time Code for] Invite Tender Tender |Approval to| Notification of| Signing of Total Time to Time for
Procurement Package Method & Approving Funds | inLacTk, Process Advertise | Opening | Evaluation{ = Award Award Contract | Contract |Completion of
Goods Type Authority Tender - Signature Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 R |} 17 ;
1 Hardware; fc:'r T24 up No OTM (NCT) Board Own 3000 Ipianned Dates | 11/02/21 11/03/21 25/03/21 01/04/21 08/04/21 22/04/21 21107121
gradation :
Planned Days 0 28 14 7 7 14 70 90
Actual Dates | 25/02/2021 | 03/10/2021 | 25/03/2021 | 29/03/2021 | 31/03/2021 2810412021 31/12/2021
2 Hardv[v)are ftor Active | No - OTM (NCT) Board Own 100 Iplanned Dates | 24/02122 | 24/03/22 | 07/04/22 | 14/04i22 |  21/04/22 05/05/22 04/06/22
irectory
Planned Days 0 28 14 7 7 14 70 30
Actual Dates
3 Hardware for Mail Server, | No - OTM (NCT) Board Own 100 Iplanned Dates | 03/03/22 | 31/03/22 | 14/04/22 | 21/04122 | 28/04/22 12/05/22 11/06/22
Mail Archiving Software ‘ ‘
Planned Days 0 28 14 7 7 14 70 30
Actual Dates
4 Hardware for Network & | No OTM (NCT) Board Own 200 Ipianned Dates | 13/03/22 | 27/03/22 | 10/04/22 | 17/04/22 | 24/04/22 08/05/22 07/06/22
Cyber security -
Planned Days 0 14 14 7 7 14 56 30
Actual Dates
5 | BACHRTGS Upgradation | No - OTM (NCT) Board Own 400 |planned Dates | 10/03/22 | 31/03/22 | 14/04/22 | 21/04/22 |  28/04/22 12105122 11/06/22
(Hardware), Cheque
Scanner, Network Planned Days 0 21 14 7 7 14 63 30
Actual Dates : ~
6 Debit Card Visa or Master | No - OTM (NCT) Board Own 100 |Planned Dates | 24/03/22 | 21/04/22 | 05/05/22 | 12/05/22 [ 19/05/22 02/06/22 02/07/22
Card Infroduce
(Hardware) P‘anned Days 0 28 14 7 7 14 70 30
Actual Dates

o &




7 1 -Networking Hardware | No OTM (NCT) Board Own 100 Iplanned Dates
Purchase (For Branch) .
" ( Planned Days On Going Process
Actual Dates
8 Loan sziginaﬁon )System No OTM{NCT) Board Own 20 lplanned Dates | 17/03/22 | 31/03/22 | 14/04122 | 21/04/22 | 28104122 12/05/22 11/06/22
Hardware
Planned Days 0 14 14 717 14 56 30
Actual Dates
9 Pap‘z;:;;;z')‘k‘“g No OTM(NCT) | Board Own 2 lojanned Dates | 0901722 | 230122 | osloz22 | 1302122 | 200222 | 06103122 05/04/22
Planned Days 0 14 14 7 7 14 56 30
Actual Dates
10 Cas?Hﬁivzfe”)k'“g No OTM(NCT) | Board Own 20 lolanned Dates | 2701122 | 1002122 | 240222 | oaozriz2 | 100322 | 24003022 23/04/22
Planned Days 0 14 14 7 7 14 56 30
Actual Dates :
11 Automation/ Service | No QTM (NCT) Board Own 20 |Planned Dates | 14/04/22 | 28/04/22 | 12/05/22 | 19/05/22 | 26/05/22 09/06/22 09/07/22
Operation
(Hardware) Planned Days 0 14 14 7 7 14 56 30
Actual Dates
12 Computer, Laptopand | No OTM (NCT)/ Board/ Own 1100 |planned Dates
computer hardware for LTW/ RFQ | Delegation of On Going Works
Head Office and Branches financial power Planned Days g
Actual Dates
13 Others (Hardware) No OTM (NCT) Board Own 100 |pjanned Dates
Planned Days On Going Works
Actual Dates
Total Value of Goods Procurement 5280 [
e
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Agrani Bank Limited
Information Technology and MIS Division
Head Office, Dhaka.

ANNUAL PROCUREMENT PLAN - 2021-22

(SERVICES)
Procuring Entity Name & Code : Agrani Bank Limited. (OWN FUND)
Project/Programme Name & Code : N/A (Amount in Lac)
No Description of Unit] Quantity | Procurement | Contract of | Source of | Estd. Cost | Time Code for] invite Tender Tender |Approval to] Notification of | - Signing of | Total Timeto | ~ Time for
Procurement Package Method & Approving Funds | inlacTk. Process Advertise | Opening | Evaluation | Award Award Contract Contract. {Completion of
Goods Type Authority Tender Signature - ‘C,ontract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
1 T24 Upgradation No 1 OPM Board Own 24000 Ipianned Dates | 11/02/21 | 11/03/21 | 25/03/21 | 01/04/21 08/04/21 22/04/21 21104123
Planned Days 0 28 14 7 7 14 70 730
Actual Dates | 25/02/2021 | 03/10/2021 | 25/03/2021 | 29/03/2021 | 31/03/2021 | 28/04/2021 30/12/2023
2 Software & Services for | No OTM(NCT) Board Own 500  Ipianned Dates | 06/02/22 | 06/03/22 | 20/03/22 | 27/03122 |  03/04/22 17/04/22 16/06/22
Active Directory
: Planned Days 0 28 14 7 7 14 70 60
Actual Dates
3 Mail Servser.ﬂl\vta" Archiving | No OTM(NCT) Board Own 950 |planned Dates | 10/03122 | 07/0422 | 210422 | 28104122 05/05/22 19/05/22 18/07/22
ofiware J . ; s
Planned Days 0 28 14 7 7 14 70 60
Actual Dates :
4 | BACH/RTGS Upgradation | No OTM (NCT) Board Own 90 lplanned Dates | 14/03/22 | 28/03/22 | 11/04/22 | 18/04/22 25/04/22 09/05/22 08/07/22
(Software and Services) :
Planned Days 0 14 14 7 7 14 56 60 .
Actual Dates . S
5 Smart Banking (Software | No OTM(NCT) Board Own 500 Ipianned Dates | 23/01/22 | 13002122 | 27/02/22 | 06/03/22 | 13/03/22 27/03/22 26/05/22
Services and Services) ' .
Planned Days 0 21 14 7 7 14 63 60.
Actual Dates ‘ '
6 | Network & Cyber security } No OTM(NCT) | Board Own 800 Ioianned Dates | 13003122 | 2710322 | 100422 | 170422 | 24042 | oeosiz2 07106122 -
Planned Days 0 14 14 7 7 14 56 30
Actual Dates i

v r




7 | DebitCard VisaorMaster | No | - OTM(NCT) | Board Own 100 \Planned Dates | 03/03/22 | 170322 | 310322 | 07/04/22 | 14/04122 | 2800422 | 27/06/22
Card Introduce

Actual Dates

8 Loan Origination System | No - OTM (NCT) Board Own 80  [Planned Dates | 17/03/22 | 31/03/22 | 14/04/22 | 21/04/22 | 28/04/22 12/05/22 11/07/22

{Software and Services)

Planned Days 0 14 14 7 7 14 56 60
Actual Dates

9 Autorgaﬁon/ Service No - OTM (NCT) Board Own 80 lPlanned Dates | 14/04/21 | 28/04/21 | 12/05/21 | 19/05/21 26/05/21 09/06/21 08/08/21

peration ‘

Actual Dates

10 P ap?;';‘:j:;i’)‘k‘"g Not - OTM{NCT) {  Board Own 80 opnned Dates | 09/01/22 | 230122 | oswo2r2 | 130222 | 200222 | o032 05/05/22
Planned Days 0 14 14 7 7 14 56 60
Actual Dates o

" Cas'(‘H';eerNgra;k'”g No : OTM(NCT) |  Board Own 20 lpianned Dates | 2701722 | 100222 | 2402122 | o3i0ar2 | 1000322 24/03/22 23105/22
Planned Days 0 14 14 7 7 14 56 60
Actual Dates

12 Others (Software and No . OTM (NCT) Board Own 100 Planned Dates

Services) .
Planned Days On Going Process
Actual Dates
Total Value of Service Procurement 27260




